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ESTIMATE RUN 05/01/2007

ESTIMATE SUMMARY 17:00:53

CONTID: C15968R        ESTIMATE NO: 0001 PROG 2005

PCN: 15968R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149-CREEDE SHOULDER REPAIR PERCENT TIME:

PROJECT NO: HB 149A-023                   

SH 149-CREEDE SHOULDER REPAIR

NAME OF ROAD: 149A

PROJECT COUNTIES: MINERAL

CONTRACTOR:

W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 04/28/2007 DATE TIME STARTED 03/02/2007

2000 W. 60th AVENUE DATE LET 02/08/2007 DATE WORK BEGAN

 DATE AWARDED 02/16/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED

DENVER CO 80121     303 347 8655 DATE NOTICE TO PROCEED 03/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 412,292.00 PARTICIPATING $ $ 38,480.75

AWARD PROJECT AMT: 376,572.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -929.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.78

TIME ALLOW:

ORIG TIME ALLOW:

36 WORK DAYS

WORK DAYS36

9.33%

373,811.25

38,480.75

38,480.75

37,551.33

$

$

$

$

38,480.75

0.00

38,480.75

0.00

38,480.75

-929.42

0.00

37,551.33

0.00

AMOUNT DUE 37,551.33 37,551.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,551.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

10.0
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PCN: 15968R-BID   ESTIMATE RUN 05/01/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0001 17:00:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 2.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00090  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3.000 0.000

CY  0.000 0.00

700.00000 0.000 0.00

203-00060  
 

0015 BACKHOE 8.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01510  
 

0020 COMBINATION LOADER 41.000 0.000

HOUR 4.250 850.00

200.00000 4.250 850.00

203-01594  
 

0025 STRUCTURE BACKFILL (CLASS 1) 8.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

206-00100  
 

0030 EROSION BALES (WEED FREE) 100.000 0.000

EACH 24.000 1,680.00

70.00000 24.000 1,680.00

208-00011  
 

0035 SILT FENCE 200.000 0.000

LF  52.000 1,040.00

20.00000 52.000 1,040.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 2,600.00

2,600.00000 1.000 2,600.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.280 728.00

2,600.00000 0.280 728.00

208-00200  
 

0050 RESET GUARDRAIL TYPE 3 141.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

210-01130  
 

0055 SEEDING (NATIVE) (HYDRAULIC) 0.200 0.000

ACRE 0.000 0.00

2,500.00000 0.000 0.00

212-00007  
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PCN: 15968R-BID   ESTIMATE RUN 05/01/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0001 17:00:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (HYDRAULIC) 0.200 0.000

ACRE 0.000 0.00

2,500.00000 0.000 0.00

213-00011  
 

0065 MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

7.00000 0.000 0.00

213-00061  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 8.000 0.000

TON 0.000 0.00

350.00000 0.000 0.00

403-00720  
 

0075 MICROPILE (6 INCH) 520.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

503-01060  
 

0080 STRUCTURAL STEEL 4,416.000 0.000

LB  3,621.000 6,336.75

1.75000 3,621.000 6,336.75

509-00000  
 

0085 CONCRETE CLASS B 25.000 0.000

CY  0.000 0.00

1,600.00000 0.000 0.00

601-01000  
 

0090 REINFORCING STEEL 715.000 0.000

LB  0.000 0.00

16.00000 0.000 0.00

602-00000  
 

0095 DELINEATOR (TYPE I) 2.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

612-00001  
 

0100 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.280 1,540.00

5,500.00000 0.280 1,540.00

625-00000  
 

0105 *MOBILIZATION 1.000 0.000

L S 0.250 7,500.00

30,000.00000 0.250 7,500.00

626-00000  
 

0110 PAVEMENT MARKING PAINT 2.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00001  
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PCN: 15968R-BID   ESTIMATE RUN 05/01/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0001 17:00:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 864.000 0.000

HOUR 118.000 2,478.00

21.00000 118.000 2,478.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 14.000 0.000

DAY 4.000 400.00

100.00000 4.000 400.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 36.000 0.000

DAY 9.000 4,050.00

450.00000 9.000 4,050.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000

EACH 7.000 315.00

45.00000 7.000 315.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 100.00

50.00000 2.000 100.00

630-80343  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00

630-80355  
 

0150 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

630-80360  
 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80363  
 

0160 CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

630-80370  
 

0165 *TRAFFIC CONE 30.000 0.000

EACH 10.500 63.00

6.00000 10.500 63.00

630-80380  
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PCN: 15968R-BID   ESTIMATE RUN 05/01/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0001 17:00:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A FUEL COST ADJUSTMENT 20.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 F/A EROSION CONTROL 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $32,180.75 32,180.75CURRENT AMT 399,992.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0195 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.500 6,000.00

12,000.00000 0.500 6,000.00

620-00012  
 

0200 SANITARY FACILITY 1.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

620-00020  
 

CAT 0400 $6,300.00 6,300.00CURRENT AMT 12,300.00 $$

PROJECT TOTAL 38,480.75 $ 38,480.75CURRENT AMT 412,292.00 $$


